FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF MARCH 12, 2015

. DBE DVBE
# | EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE |A+B | RTL | AD | BO | | GOAL | GOAL | | | COMMENTS
ADVERTISED AND UPCOMING PROJECTS
1 4G6101 SCI 87 Replace K-rail and guardrail with Type 60 concrete barrier $340,000 30 0 10/30/2014 2/17/2015 3/17/2015 19.00
2 235621 SCI,.SM 101 Replace Bridge, HMA paving, drainage, concrete barrier $14,000,000 700 11/26/2014 2/2/2015 3/18/2015 9.00
3  1SS521 SCI 280 Reconstruct embankment and roadway $1,510,000 90 0 10/14/2014 2/17/2015 3/26/2015 9.00
4 0G2101 Ala 13 Upgrade shoulder/sidewalk and construct a retaining wall $890,000 108 Y 12/29/2014 3/2/2015 4/7/2015 5.00
5  0J9401 Ala 5706 Install wash racks $360,000 125 8/26/2014 11/17/2014 4/8/2015 5.00
6  1J8401 Mrn 1 Resurfacing with rubberized hot mix asphalt $680,000 45 1/9/2015 3/16/2015 4/9/2015 5.00
7  4H8101 Nap,Sol 29,121,37,80,780 Treat bridge decks with methacrylate and replace joint seals $580,000 70 1/22/2015 3/23/2015 4/14/2015 5.00
8  3E7901 SM 101 Spot blast clean and paint the entire steel girders and bent caps $5,500,000 250 Y 11/26/2014  3/16/2015 4/14/2015 2.00
9  4H8201 Mrn 1,101,580 Treat bridge deck with methacrylate and replace joint seals $620,000 80 11/21/2014 3/23/2015 4/15/2015 5.00
10 3E3401 Mrn 1 Place rubberized hot mix asphalt (gap graded) $620,000 30 2/18/2015 3/23/2015 4/15/2015 5.00
11 1J2101 SM 84 Replace asphalt concrete surfacing $590,000 30 2/19/2015 3/23/2015 4/16/2015 5.00
12 247101 SM,SCI 35 Resurface roadway with sand cover (Seal) $1,240,000 40 2/27/2015 3/30/2015 4/21/2015 3.00
13 1J2601 SCI 237 Cold plane asphalt concrete pavement and place RHMA (Gap Graded) $2,930,000 50 2/26/2015 3/30/2015 4/22/2015 TBD, SP is not posted on HQ website
14 2J2001 SCI 152 Cold plane AC pavement and place rubberized hot mix asphalt $3,610,000 85 3/3/2015 3/30/2015 4/23/2015 TBD, SP is not posted on HQ website
15 2J2801 Sol 780 Rubberized hot mix asphalt concrete surfacing $4,280,000 90 2/25/2015 3/30/2015 4/28/2015 TBD, SP is not posted on HQ website
16 264091 Mrn,Son 101 Realign highway and construct new bridge $51,000,000 480 9/29/2014 12/8/2014  10/20/2015 8.00
TOTAL $88,750,000
. DBE DVBE DBE DVBE
# | EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B RTL | AD | BO |DAYS BID| LOW BID APPARENT LOW BIDDER GOAL | GOAL CERT CERT | COMMENTS
PROJECTS BID OPENED / CURRENTLY AWAITING AWARD
1 2G8601 Ala 580 Construct retaining wall, planting, and modify lighting $1,842,918 430 250 Y 3/28/2014  8/18/2014  10/16/2014 100 $1,852,680 GORDON N. BALL, INC 13.00
2 18S021 Ala 13 Repair landslide on SR-13 at the Moraga Ave. northbound on ramp $4,321,827 180 0 Y 6/13/2014  9/15/2014  10/21/2014 160 $3,906,820 GORDON N. BALL, INC 4.00 6.71
3 1J5201 SM,Ala 84 Install sidewalk, site furnishings, signs, native planting, irrigation $792,936 870 750 10/14/2014  1/5/2015 2/12/2015 76 $943,914 GORDON N. BALL, INC 5.00
4 259401 Nap 29 Overlay, roadway widening and construct two-way left-turn lanes $11,697,148 400 0 Y 6/18/2014  12/1/2014 2/18/2015 160 $11,125,777 GHILOTTI BROS., INC 12.00
5  4A4801 Ala 260 Replace guardrail, restore portal building, install CCTV $6,034,050 220 0 Y 6/27/2014  1/5/2015 2/19/2015 120 $8,816,590 TABER CONSTRUCTION INC 8.00
6 013521 SF,Ala 80 Remove bridge (portion) and salvage bridge elements $93,006,374 650 0 7/1/2014  7/14/2014 3/4/2015 $69,470,000 CALIFORNIA ENG. CONT. INC/SILVERADO CONT. INC, JV Incentive DVBE participation incentive up to $250,000
7  1637N1 SF 101 Modify and extend storm drain outfall with 54" SW-HDPE pipe $4,930,000 220 90 2/19/2015  2/19/2015 3/12/2015 $2,417,000 POWER ENGINEERING CONSTRUCTION COMPANY Incentive DVBE participation incentive up to $250,000
TOTAL $122,625,253 TOTAL $98,532,781
EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
2G8601 GORDON N. BALL, INC BALDRY, CAMBLIN, CHRISP, CIRIMELE ELECTRIC WORKS, JJ NGUYEN, PC&N, SELBY'S, SHOTKA CONSTRUCTION, STATEWIDE
188021 GORDON N. BALL, INC MOUNTAIN ENTERPRISES, PC&N, RMT, STATEWIDE, WEST COAST REBAR
1J5201 GORDON N. BALL, INC ACACIA, CHRISP, GECMS DBA GIRON CONSTRUCTION, JJ NGUYEN, MIDSTATE BARRIER
259401 GHILOTTI BROS., INC ARGONOUT, CHRISP, FRANK MEDINA, MIKE BROWN ELECTRIC, SELBY'S, STATEWIDE SAFETY
4A4801 TABER CONSTRUCTION INC COMMERCIAL GLASS AND ALUMINUM, JANUS, RAINBOW WATERPROOFING, ROADWAY ENGINEERING WORKS, SIERRA TRAFFIC MARKINGS
013521 CALIFORNIA ENG. CONT. INC/SILVERADO CONT. INC, JV ECOBAY SERVICES
1637N1 POWER ENGINEERING CONSTRUCTION COMPANY MASKELL PIPE & SUPPLY
. AWARD DBE DVBE DBE DVBE AWARDED
# | EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B RTL | AD | BO |DAYS BID| AMOUNT AWARDED TO GOAL | GOAL | CERT | CERT | DATE COMMENTS
PROJECTS AWARDED (SINCE FORECAST SPREADSHEET DATED February 9, 2015)
1 4H2211 Ala 80, 580 Cold plane and HMA/RHMA overlay, PCC slab and guard rail replacement $11,531,355 300 Y 6/27/2014  11/3/2014 1/15/2015 88 $13,561,608 O.C. JONES & SONS, INC 7.00 9.62 2/18/2015
2 4A0901 Nap 29 BRIDGE REPLACEMENT $6,340,879 600 250 Y 6/27/2014 11/10/2014  1/21/2015 126 $6,000,382 GORDON N. BALL, INC 11.00 7.90 2/23/2015
3 1SS571 Sol 80 Repair Drainage System $217,000 30 8/13/2014  12/1/2014 1/21/2015 $169,451 GORDON N. BALL, INC 5.00 5.32 3/9/2015
TOTAL $18,089,234 TOTAL $19,731,441
EA AWARDED TO APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
4H2211 O.C. JONES & SONS, INC ABSL CONST., APEX FENCE, BRADLEY TANKS, CHRISP, COLUMBIA ELECTRIC, FBD VANGUARD CONST., INDEPENDENT STRUCTURES, PACIFIC NORTHWEST OIL, TRUESDELL CORP
4A0901 GORDON N. BALL, INC AC DIKE, ALAMILLO, APPLY-A-LINE, AUSTIN ENTERPRISE, FRANK MEDINA, NEARY, PCDC, SELBY'S, SPIRIT ROAD OIL, STATEWIDE SAFETY, TULLY, W. BRADLEY ELECTRIC
188571 GORDON N. BALL, INC AC DIKE, NITTA, SCHOTKA, TITAN DVBE
. CTC Vote
# | EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B RTL | Date | | | | | | | COMMENTS
PROJECTS READY TO LIST BUT NOT FUNDED OR ADVERTISED YET
1 1J8101 SM 280 Upgrade and replace existing pumps and controls $400,000 45 2/17/2015
2 0J9501 SCI 5729 Install wash racks $490,000 125 2/17/2015
3 3E7701 SCl 17,85,87,101, Treat bridge decks with methacrylate and replace joint seals $710,000 95 3/12/2015
4 1J1501 Son 121 Place rubberized hot mix asphalt (gap graded) $2,240,000 70 3/12/2015
TOTAL Estimated Cost $3,840,000
# | EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B | | | | | | | |
PROJECTS PLANS, SPECIFICATIONS, AND ESTIMATES (PS&E) COMPLETED. UNDER QUALITY ASSURANCE REVIEW (NOT RTL YET)
1 | 1SS371 Son 121 Construct shoulders and steel soldier piles with pile cap $1,109,000 85
2  2A3311 Ala 84 Install delineators, high friction surface treatment, rumble strip $1,745,000 100
3  3G4861 SM 92 Clean and paint structural steel on bridge $54,759,000 1210
4  4G6401 SM 84 Soldier Pile-Secant wall, surfacing roadway & electrical work $4,767,000 390 250
5 4H8301 Ala 4, 580, 680, 880 & 9¢ Bridge repair work $3,077,000 150
6  4H8401 CC 4,24,80,242,580 Treat bridge decks with methacrylate resin and replace joint seals $808,000 95
TOTAL Estimated Cost $66,265,000

[ NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING WEBSITE:

http://www.dot.ca.gov/hg/esc/oe/bidsopened.html |
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AWARDED

PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED TO | EA co | RTE | WORK DESCRIPTION ENGR'S EST WD | PE | A+B | AD BO A+B BID | BID AMT OR "A" AMT | U/DBE GOALS | DVBE GOALS | DBE CERT | DVBE CERT

ABSL CONSTRUCTION 3E2101 Son 101 Replace existing concrete pavement. $386,220 45 10/21/13 11/19/13 $371,913 5.00 5.50
ABSL CONSTRUCTION Total $386,220 Total $371,913

AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 450601 SCl 85 Soil densification with polyurethane material, cold plane AC pavement. $166,773 30 09/10/12 10/10/12 $280,286 5.00 5.50
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 2E7101 SClI 82,85,87,101,152,237  Treat bridge deck with methacrylate and replace approach slabs. $1,161,120 95 12/31/12 01/30/13 $1,524,134 3.00 3.00
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 3E4601 CC 4,24,80,160,242,680  Treat bridge decks with methacrylate and replace joint seals. $984,709 100 12/09/13 01/22/14 $787,585 5.00 5.80
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC Total $2,312,602 Total $2,592,005

ANOZIRA INC 2E4401 Ala 680 Replace existing concrete pavement. $370,337 40 03/12/12 04/11/12 $321,185 5.00 9.00
ANOZIRA INCORPORATED 2E6101 Ala 580 Slab and hot mix asphalt replacement. $415,297 50 03/12/12 04/11/12 $288,290 5.00 9.00
ANOZIRA INCORPORATED Total $785,634 Total $609,475

ANVIL BUILDERS INC 483701 Ala 580 Construct tangent pile wall $468,209 85 09/04/12 10/03/12 $493,175 5.00 50.30
ANVIL BUILDERS INC 1J3101 cC 4 Culvert rehabilitation. $276,755 30 03/03/14 04/08/14 $193,899 5.00 5.16
ANVIL BUILDERS INC Total $744,964 Total $687,074

APEX FENCE CO INC 4A2601 Ala,CC 4, 80, 84, 580, 680 Install and upgrade MBGR $2,595,395 100 11/12/13 12/11/18 $2,395,000 7.00 9.50

APEX FENCE CO INC 0G7501 Sol 113 Construct thrie beam barrier. $308,340 100 07/07/14 07/29/14 $253,358 10.00 37.60

APEX FENCE CO INC Total $2,903,735 Total $2,648,358

BAY CITIES PAVING AND GRADING INC 297611 Ala 84 Widen exist Hwy and Br; construct an access Br and retaining walls. $28,705,003 375 12/12/11 02/22/12 $20,409,143 1.00

BAY CITIES PAVING & GRADING INC 3A9601 Ala 580 Replace concrete pavement, resurface existing AC pavement $878,000 120 06/11/12 071112 $512,735 10.00 12.87

BAY CITIES PAVING & GRADING INC 153501 Sol 80 Install ramp metering, TOS, MBGR, sign structures, widen ramp. $12,085,553 430 250 A+B 06/18/12 08/17/12 $12,797,199.20 + 180 days $14,291,199 0.00

BAY CITIES PAVING & GRADING INC 153201 Ala,SCl 680 Widen ramps, and install traffic operations system. $11,558,075 160 0 A+B 07/23/12 10/02/12 $10,795,303.61 + 160 days $12,123,304 10.00 0.00

BAY CITIES PAVING & GRADING INC 3E4301 CC 680 Cold plane existing asphalt concrete pavement and place HMA-O $3,192,030 100 03/18/13 04/16/13 $2,612,299 4.00 4.40

BAY CITIES PAVING & GRADING INC 153301 SCI 101 Install TOS, ramp metering and ramp widening. $14,312,605 750 250 A+B 11/25/13 02/04/14 $10,150,922.11 + 155 days $11,495,702 12.00 12.05
BAY CITIES PAVING & GRADING 4G4001 Ala 13 Cold plane asphalt concrete and place hot mix asphalt. $657,585 45 04/14/14 05/06/14 $592,641 5.00 7.60
BAY CITIES PAVING & GRADING INC 2A2501 SCI 152 Roadway Realignment and Construct Retaining Walls $15,772,859 700 08/19/13 04/29/14 $13,620,051 11.00 11.08

BAY CITIES PAVING & GRADING INC 152721 cC 4/242 Install ramp metering & TOS elecments. $15,053,752 500 250 A+B 04/28/14 07/08/14 $10,704,002.36 x 140 days $11,745,322 14.00 14.35

BAY CITIES PAVING & GRADING INC Total $102,215,461 Total $87,402,395

BAY CITIES/MYERS JV 1G9401 CC 4 Widen freeway to 8 lanes, reconstruct A St. UC, ret. and sound walls $59,187,587 660 02/27/12 04/18/12 $52,222,222 1.40

BAY CITIES/ MYERS JV 2285H1 CC 680 Widen freeway, construct retaining walls and sound walls. $22,614,064 172 A+B 10/15/12 11/28/12 $21,356,584.55 + 172 days $23,334,585 6.00 6.30

BAY CITIES/MYERS JV Total $81,801,651 Total $75,556,807

BAY LINE CUTTING AND CORING INC 2E7401 Ala,CC 580,680,880 Treat bridge deck with methacrylate and replace joint seal. $683,393 75 01/28/13 02/27/13 $713,110 5.00 6.00
BAY LINE CUTTING AND CORING INC 1A6711 Ala 580 Rehabilitate Bridge Deck. $4,391,602 220 A+B 08/26/13 09/25/13 $3,155,000 + 110 days $4,299,000 10.00 83.00

BAY LINE CUTTING & CORING INC Total $5,074,994 Total $5,012,110

BLAISDELL CONSTRUCTION INC 2E2501 SClI 85,87,101,280 Treat bridge deck with methacrylate and replace joint seals. $473,068 65 10/31/11 11/29/11 $830,139 5.00 5.00
BLAISDELL CONSTRUCTION INC Total $473,068 Total $830,139

BORTOLUSSI & WATKIN INC 2G3611 Ala 92,880 Replacement highway planting. $1,268,788 930 750 03/04/13 04/09/13 $1,211,986 3.00 3.00
BORTOLUSSI & WATKIN INC 2356A1 SM 101 Replace highway planting and irrigation. $1,451,754 1000 750 07/15/13 08/20/13 $1,016,104 3.00 3.10
BORTOLUSSI & WATKIN, INC. 2G3621 Ala 92 Replacement Highway Planting. $805,895 835 750 08/18/14 09/17/14 $626,976 9.00 9.90

BORTOLUSSI & WATKIN INC Total $3,526,437 Total $2,855,066

BUGLER CONSTRUCTION 0G7101 SM 280 Seismic retrofit. $1,247,433 160 A+B 08/04/14 09/03/14 $1,213,306.00 + 50 days $1,413,306 11.00 11.86

BUGLER CONSTRUCTION Total $1,247,433 Total $1,413,306

CALIFORNIA ENGINEERING CONTRACTORS INC 2E1601 SCI 17 Paint steel girders. $2,181,145 61 Y 12/05/11 01/10/12 $1,517,145.00 + 61 days $1,517,145 3.00 3.60
CALIFORNIA ENGINEERING CONTRACTORS INC 1E9701 Mrn,Sol,Son VAR Treat bridge deck with methacrylate and place polyester concrete. $2,129,127 155 12/05/11 01/10/12 $2,452,308 3.00 3.10
CALIFORNIA ENGINEERING CONTRACTORS INC/ SILVERADO CONTRACTORS IN 0120TH1 SF 80 Construct Bridge, Roadways, Electrical, Buildings and Remove Bridges $114,404,575 317 0 A+B 04/09/12 10/23/12 $ 86,086,656.00 + 317 days $93,694,656 0.00

CALIFORNIA ENGINEERING CONTRACTORS, INC 4G1601 SF 101 Reconstruct bridge railing and deck. $286,107 70 10/30/12 11/06/12 $275,166 5.00 11.00
CALIFORNIA ENGINEERING CONTRACTORS INC Total $119,000,954 Total $97,939,275

CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC 2E4701 SClI 237 Place Micro-Surfacing. $606,290 35 02/27/12 03/27/12 $541,709 5.00 74.90
CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC Total $606,290 Total $541,709

C C MYERS INC 1A5511 SF 101/280 REPLACE BARRIER RAILINGS $6,347,397 330 A+B 05/05/14 06/10/14 $9,580,383.00+175 days $10,525,383 8.00 8.10

C C MYERS INC Total $6,347,397 Total $10,525,383

CENTRAL VALLEY ENGINEERING & ASPHALT INC 3E3801 SM 82 Place micro-surfacing. $601,970 40 03/18/13 04/09/13 $547,123 5.00 5.40
CENTRAL VALLEY ENGINEERING & ASPHALT INC Total $601,970 Total $547,123

CERTIFIED COATINGS COMPANY 2E7001 SM 101 Clean and paint steel girders - spot preparation. $1,130,925 160 01/28/13 02/20/13 $1,072,115 3.00 5.50
CERTIFIED COATINGS COMPANY 3G4841 CC,Mrn 580 CLEAN AND PAINT BRIDGE $47,626,000 720 10/28/13 03/19/14 $28,638,941 0.00

CERTIFIED COATINGS COMPANY Total $48,756,925 Total $29,711,056

C F ARCHIBALD PAVING INC 3E1001 Ala 185 Cold plane pavement and place hot mix asphalt (type A). $497,420 30 03/19/12 04/24/12 $365,718 5.00 7.40
C F ARCHIBALD PAVING INC Total $497,420 Total $365,718

CHESTER BROSS CONSTRUCTION CO 3E4001 Nap 128 Rubberized bonded Wearing Course -gap graded overlay. $2,991,240 60 01/13/14 02/11/14 $2,932,448 12.00 13.60

CHESTER BROSS CONSTRUCTION CO Total $2,991,240 Total $2,932,448

COLUMBIA ELECTRIC INC 0G1701 SM 1 Install signal and lighting. $339,000 50 09/17/12 10/10/12 $267,577 9.00 9.10

COLUMBIA ELECTRIC INC Total $339,000 Total $267,577

CONDON-JOHNSON & ASSOCIATES INC 451201 SM 35 Construct Tangent Wall and Embankment Repair $476,259 90 09/04/12 09/28/12 $491,553 5.00 17.90
CONDON-JOHNSON & ASSOCIATES INC Total $476,259 Total $491,553

CORAL CONSTRUCTION COMPANY 2G5901 Ala,SCl 85,101,880 Replace damaged overhead signs. $831,125 100 04/23/12 05/15/12 $638,715 5.00 5.50
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED TO | EA | co | RTE | WORK DESCRIPTION | ENGR'S EST | WD | PE | A+B | AD | BO | A+B BID | BID AMT OR "A" AMT | U/DBE GOALS | DVBE GOALS | DBE CERT | DVBE CERT
CORAL CONSTRUCTION COMPANY 1G5501 CcC 4, 80 Install MBGR and HMA surfacing. $798,670 60 10/01/12 10/30/12 $828,012 15.00 16.20
CORAL CONSTRUCTION COMPANY 4A2501 Sol 80 Install metal beam guard railing. $3,347,643 110 A+B 10/22/12 11/27/12 $2,808,888.00 + 110 days $3,193,888 7.00 19.90
CORAL CONSTRUCTION COMPANY 4A3201 SM 101,280 Construct metal beam guard railing and vegetation control. $2,904,760 100 09/04/12 10/09/12 $3,583,350 9.00 11.20
CORAL CONSTRUCTION COMPANY Total $7,882,197 Total $8,243,965
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED TO | EA | co | RTE | WORK DESCRIPTION | ENGR'S EST | WD | PE | A+B | AD | BO | A+B BID | BID AMT OR "A" AMT | U/DBE GOALS | DVBE GOALS | DBE CERT | DVBE CERT
DESILVA GATES CONSTRUCTION LP 4A07U1 Ala 580 Const truck climbing lane, ret. walls, and rehab traveled way. $56,649,848 600 03/05/12 04/25/12 $37,473,039 10.00 9.80
DESILVA GATES CONSTRUCTION 2908E1 Ala 580 Roadway Widening and Rehabilitation $50,253,415 340 0 A+B 06/25/12 08/29/12 $38,534,921.00 + 340 days $42,104,921 8.00 10.50
DESILVA GATES-VIKING JV 0A5341 Sol 12,80 Realign 1-80 to connect directly with the I-80/SR-12 interchange. $50,035,159 750 250 09/09/13 11/20/13 $45,812,551 10.00 10.22
DESILVA GATES CONSTRUCTION LP 3G6501 Sol 680 Rehabilitate Pavement. $15,756,480 160 08/04/14 09/10/14 $12,754,321 8.00 8.73
DESILVA GATES CONSTRUCTION Total $172,694,901 Total $138,144,832
DIRT AND AGGREGATE INTERCHANGE INC 0A7901 Ala,CC 4,80,84,92,238,etc.  Upgrade Barriers (MBGR and Concrete) $4,550,286 740 11/13/12 12/18/12 $4,955,555 9.00 36.50
DIRT AND AGGREGATE INTERCHANGE INC Total $4,550,286 Total $4,955,555
DREAMBUILDER 0G1301 SCI 82 Install signal and lighting, upgrade curb ramps. $515,654 90 07/30/12 09/11/12 $590,061 15.00 30.40
DREAMBUILDER 4582701 CC 24 Install downdrain, grading, and repair existing culvert $431,566 45 09/10/12 10/16/12 $391,390 5.00 5.40
DREAMBUILDER 487701 Mrn 1 Modify and upgrade drainage system. $399,094 50 09/23/13 10/16/13 $318,061 5.00 5.28
DREAMBUILDER 358301 SCI 17 Construct shoulder and drainage system, repair slope, and place EC. $377,571 50 03/03/14 03/25/14 $376,061 12.00 73.00
DREAMBUILDER 2G8701 Mrn 1 Construct soil nail wall, additional shoulder, and guardrail. $430,841 72 10/13/14 11/05/14 $333,061 8.00 69.00
DREAMBUILDER Total $2,154,726 Total $2,008,634
DRILL TECH DRILLING & SHORING INC 3G7401 Son 1 Replace Culvert with Ramming 108" Steel Casing. $1,485,911 50 0 12/30/13 01/28/14 $1,180,771 8.00 10.20
DRILL TECH DRILLING & SHORING INC Total $1,485,911 Total $1,180,771
EMPIRE LANDSCAPING INC 014071 Ala 80 Perform Highway Planting and Install Irrigation System $919,104 870 750 09/04/12 11/07/12 $697,971 5.00 5.60
EMPIRE LANDSCAPING INC 1123H1 SM 1 Install irrigation system and highway planting. $2,732,181 1500 1250 05/13/13 06/11/13 $1,729,894 3.00 3.20
EMPIRE LANDSCAPING INC Total $3,651,284 Total $2,427,865
ETIC 4585301 Mrn 1 INSTALL SLOPE PROTECTION AND HIGHWAY PLANTING $298,650 285 250 07/30/12 09/05/12 $267,205 5.00 5.50
ETICINC 459601 Son 1 Replace culverts and rock slope protection. $278,510 50 08/06/12 08/28/12 $254,319 5.00 5.20
ETIC Total $577,160 Total $521,524
FBD VANGUARD CONSTRUCTION INC 3E2001 cc 4 PCCP replacement. $449,790 45 03/18/13 04/10/13 $363,000 5.00 6.10
FBD VANGUARD CONSTRUCTION INC 3E3101 SClI 101 Individual slab replacement with rapid strength concrete. $689,040 35 12/23/13 01/22/14 $662,200 5.00 9.60
FBD VANGUARD CONSTRUCTION 1SS461 CC 680 Compaction Grouting and PCC Pavement Replacement. $579,898 40 08/04/14 08/27/14 $604,600 5.00 5.61
FBD VANGUARD CONSTRUCTION INC Total $1,718,728 Total $1,629,800
F & H CONSTRUCTION 014081 Ala 80 Construct the SFOBB Maintenance complex. $39,493,480 800 250 11/13/12 01/16/13 $33,639,000 0.90
F & H CONSTRUCTION Total $39,493,480 Total $33,639,000
FIELDSTONE CONSTRUCTION CO 4A8821 Son 128 Provide plant establishment, install and maintain plants. $281,868 1290 1250 01/03/12 02/01/12 $216,669 5.00 10.80
FIELDSTONE CONSTRUCTION COMPANY Total $281,868 Total $216,669
FLATIRON WEST INC 0120M1 Ala 80 Construct bridges and roadway, and Electrical System $42,924,184 1140 360 A+B 03/12/12 03/21/12 $29,991,639.00 + 140 days $31,461,639 4.40
FLATIRON WEST INC 1G5601 Ala 880 Upgrade median barrier. $2,468,326 180 A+B 04/08/13 05/21/13 $3,198,824 8.00 9.30
FLATIRON WEST INC Total $45,392,510 Total $34,660,463
FONSECA/ MC ELROY GRINDING CO INC 4G3901 CC 80 Cold plane AC pavement, overlay with HMA, and upgrade curb ramps. $762,975 60 04/22/13 05/14/13 $452,222 5.00 5.00
FONSECA/MCELROY GRINDING CO INC 3E8201 Son 121 Place rubberized hot mix asphalt (gap graded). $1,290,160 50 04/15/13 05/08/13 $1,247,777 3.00 3.00
FONSECA/MCELROY GRINDING CO INC Total $2,053,135 Total $1,699,999
GALLAGHER & BURK INC 3E5901 Ala 880 Hot mix asphalt (open graded) surfacing. $3,005,450 100 03/18/13 04/10/13 $2,361,361 3.00 7.70
GALLAGHER & BURK INC 3E4401 CcC 580 Rubberized hot mix asphalt overlay. $7,668,591 120 04/15/13 05/07/13 $6,766,766 4.00 4.40
GALLAGHER & BURK INC 4A8101 Ala 880 Storm Water Mitigation. $1,492,815 900 750 A+B 06/30/14 08/05/14 $1,549,430 + 69 days $1,756,430 11.00 22.70
GALLAGHER & BURK INC Total $12,166,856 Total $10,884,557
G BORTOLOTTO & CO INC 2E4801 SM 92 Rubberized warm mix asphalt gap graded overlay. $737,965 45 03/12/12 04/17/12 $646,490 5.00 5.10
G. BORTOLOTTO & COMPANY, INC. 3E4201 SCI 35 Rubberized asphalt concrete overlay. $1,167,374 45 12/01/14 01/07/15 $1,076,805 3.00 6.06
G BORTOLOTTO & COMPANY Total $1,905,339 Total $1,723,296
GHILOTTI BROS INC 264131 Nap 12 Widening highway to 4 Lanes and constructing Retaining Walls $25,972,836 470 250 10/17/11 12/06/11 $19,925,243 8.00 8.40
GHILOTTI BROS INC 0C7401 Mrn 101 Asphalt Concrete surfacing. $20,915,919 100 10/31/11 01/11/12 $20,487,788 7.00 7.60
GHILOTTI - MYERS JV 2640U1 Son 101 Construct Petaluma Blvd South Interchange, Replace Petaluma River Br $65,185,998 550 A+B 06/18/12 09/05/12 $66,293,289.02 + 550 days $72,068,289 0.00
GHILOTTI BROS / R M HARRIS JV 2640L1 Mrn 101 Place HMA on base, construct bridge, install rail. $12,074,392 110 A+B 07/30/12 10/03/12 $12,422,484.70 + 110 days $13,346,925 0.70
GHILOTTI BROTHERS/R M HARRIS JOINT VENTURE 2640G1 Mrn 101 Widen Bridge and HMA Roadway and Construct Median Barrier $3,111,573 76 A+B 08/06/12 09/14/12 $2,760,664.50 + 76 days $2,988,665 3.00 3.00
GHILOTTI-MYERS JV 2640K1 Son 101 Widen Route 101, Reconstruct Lakeville Hwy Interchange $22,791,894 350 0 A+B 07/30/12 10/10/12 $20,905,333.40 + 350 days $24,014,733 0.00
GHILOTTI BROTHERS INC 0A0901 Sol 80 Widen bridge, construct drainage systems and concrete barrier. $1,315,433 210 125 A+B 01/14/13 03/26/13 $ 1,366,476.00 + 85 days $1,621,476 10.00 8.80
GHILOTTI BROS INC 4A6301 SF,SCl 9,35,82,152,280,880 Construct curb ramps. $1,712,590 120 A+B 11/25/13 12/18/13 $1,384,218.70 + 40 days $1,504,219 10.00 8.40
GHILOTTI BROS INC Total $153,080,635 Total $155,957,337
GHILOTTI CONSTRUCTION COMPANY INC 264141 Nap,Sol 12 Widen Route 12 from a two-lane to a four-lane conventional highway $46,526,286 700 250 10/17/11 12/13/11 $35,635,746 6.00 6.00
GHILOTTI CONSTRUCTION COMPANY INC 264141 Nap,Sol 12 Widen Route 12 from a two-lane to a four-lane conventional highway $46,526,286 700 250 10/17/11 12/13/11 $35,635,746 6.00 6.00
GHILOTTI CONSTRUCTION COMPANY INC 485501 Mrn 101 REPLACE FILL WITH LIGHTWEIGHT EMBANKMENT MATERIAL (CELLULAR CONCRETE) $1,028,080 45 02/06/12 02/28/12 $1,074,665 12.00 12.00
GHILOTTI CONSTRUCTION COMPANY INC 2E6401 Son 121 Place rubberized hot mix asphalt (gap graded). $1,290,160 50 02/27/12 03/28/12 $1,226,860 3.00 3.20
GHILOTTI CONSTRUCTION COMPANY INC 2E6501 Nap 121 Cold plane and overlay with rubberized hot mix (gap graded). $2,617,505 60 04/09/12 05/02/12 $2,661,420 9.00 9.50
GHILOTTI CONSTRUCTION COMPANY INC 264071 Mrn 101 Modify Overcrossing $27,600,084 575 06/18/12 08/14/12 $22,924,295 0.00
GHILOTTI CONSTRUCTION COMPANY INC 283821 Son 116 Creek realignment, install plants and irrigation, establish planting $2,316,262 1435 1250 04/02/12 05/15/12 $1,907,763 12.00 7.50
GHILOTTI CONSTRUCTION COMPANY INC 153001 Ala 92, 880 Widen ramps, construct retaining walls, and install ramp metering. $4,111,907 220 06/18/12 07/25/12 $4,617,932 14.00 6.80
GHILOTTI CONSTRUCTION COMPANY INC 2908C1 Ala 580 Roadway Widening and Rehabilitation. $63,463,658 520 0 07/16/12 09/19/12 $53,101,566 7.00 14.00
GHILOTTI CONSTRUCTION COMPANY INC 3A23U1 Son 101 Widen rdwys and ramps, place HMA, const SWs, widen and const bridges. $26,596,988 425 250 A+B 09/24/12 10/17/12 $28,704,936.50 + 175 days $30,542,437 1.70
GHILOTTI CONSTRUCTION COMPANY INC 1G2401 Son 116 Provide left turn channelization for Madrone Avenue. $863,306 135 125 10/08/12 10/31/12 $606,606 13.00 4.70
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GHILOTTI CONSTRUCTION COMPANY INC 0A1851 Son 101 Reconstruct interchange $21,960,906 440 A+B 11/05/12 01/08/13 $19,629,978.00 + 440 days $23,281,978 0.00
GHILOTTI CONSTRUCTION COMPANY INC 245441 Son 101 Widen HMA street, replace PCC sidewalks, install signals and lighting. $1,756,976 450 250 A+B 11/18/13 01/14/14 $1,988,326 + 90 days $2,258,326 9.00 3.00
GHILOTTI CONSTRUCTION COMPANY INC 1A2901 Son 12 Replace bridge and widen approaches. $8,966,153 550 250 08/26/13 01/08/14 $7,418,001 10.00 1.00
GHILOTTI CONSTRUCTION COMPANY INC 454501 Mrn 1 Construct steel soldier piles and install MBGR. $894,428 70 02/10/14 03/05/14 $747,045 9.00 4.70
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GHILOTTI CONSTRUCTION COMPANY INC 2G6001 Son 101 Cold plane pavement and place HMA-A, and install drainage systems. $876,248 45 04/14/14 05/06/14 $1,119,553 5.00 5.70
GHILOTTI CONSTRUCTION COMPANY INC 2Gi8401 Ala 61 Modify a drainage system. $384,355 60 06/02/14 06/17/14 $333,380 5.00 5.70
GHILOTTI CONSTRUCTION COMPANY INC 235841 SM 101 Reconstruct overcrossing, retaining walls, ground improvement, $44,590,172 800 200 02/24/14 05/13/14 $44,991,508 8.00 8.10
GHILOTTI CONSTRUCTION COMPANY, INC. 185041 Ala 580 Construct Soldier Pile wall, & repair Concrete pavement and shoulder. $1,331,543 390 250 A+B 08/11/14 09/17/14 $1,175,264.00 + 95 days $1,479,264 14.00 14.68
GHILOTTI CONSTRUCTION COMPANY, INC. 188221 Son 128 Retaining wall and slope protection. $1,092,634 120 09/29/14 10/23/14 $1,033,575 12.00 13.60
GHILOTTI CONSTRUCTION COMPANY, INC. 3G7601 Nap 128 Install horizontal drains, slope indicators, and highway planting. $570,600 300 250 09/15/14 10/28/14 $585,148 19.00 3.70
GHILOTTI CONSTRUCTION COMPANY INC Total $305,364,537 Total $273,182,811
GOLDEN STATE BRIDGE INC 049071 CC,Sol 80 Replace Timber Fenders Piers 2 & 3, Pile, and Ring Beams $13,980,972 200 08/29/11 12/14/11 $16,888,170 4.10
GOLDEN STATE BRIDGE INC 4A5101 SF 280 Hinge Replacement $5,062,448 269 08/26/13 12/04/13 $3,977,777 9.00 4.50
GOLDEN STATE BRIDGE INC 3A8701 CC 680 Retrofit bridge, replace bridge, and construct emergency access lane. $13,824,908 470 250 10/21/13 03/05/14 $12,595,220 7.00 7.90
GOLDEN STATE BRIDGE, INC. 3G4431 SF 80 Replace bridge ladders and greaselines. $1,020,438 125 09/15/14 10/08/14 $1,285,025 3.00 6.89
GOLDEN STATE BRIDGE INC Total $33,888,764 Total $34,746,192
GORDON N BALL INC 450201 Nap 29 Place HMA, construct tie-back wall and soil nail wall. $1,934,671 100 0 A+B 09/04/12 10/09/12  8,434.00 + 100 days$2,728,43 $2,728,434 14.00 7.20
GORDON N BALL INC 450301 Nap 128 Replace roadway section with lightweight concrete and upgrade drainage $1,162,234 330 250 09/17/12 10/16/12 $995,130 13.00 7.40
GORDON N BALL INC 2A1101 Nap 121 Bridge removal, bridge replacement and roadway widening. $2,376,152 95 0 A+B 06/17/13 07/24/13 $1,901,629.00 + 95 days $2,186,629 13.00 8.70
GORDON N BALL INC 451601 Son 1 Replace retaining wall and highway planting $438,599 340 250 07/08/13 07/30/13 $511,125 15.00 3.70
GORDON N BALL INC 1A2601 Sol 80 Upgrade Drainage Systems. $855,340 100 0 A+B 04/14/14 05/06/14 A AMOUNT is $781,302.00 $895,302 8.00 7.10
GORDON N BALL INC 4A8301 Ala 13 Drainage and shoulder paving. $414,235 60 06/30/14 07/29/14 $431,288 5.00 28.66
GORDON N BALL INC 4A8201 Ala 80 Storm water mitigation $265,346 830 750 06/23/14 07/22/14 $296,035 5.00 14.19
GORDON N. BALL, INC. 4A0901 Nap 29 BRIDGE REPLACEMENT $6,340,879 600 250 A+B 11/10/114 01/21/15  9,582.00 + 126 days$6,000,38: $6,000,382 11.00 7.90
GORDON N. BALL, INC. 188571 Sol 80 Repair Drainage System $217,000 30 12/01/14 01/21/15 $169,451 5.00 5.32
GORDON N BALL INC Total $14,004,456 Total $14,213,776
GRANITE CONSTRUCTION COMPANY 235641 SCI,SM 101 Widening roadway with AC and place AC $10,026,992 290 250 A+B 03/05/12 04/10/12 $6,220,452.09 + 40 days $7,049,052 13.00 2.50
GRANITE CONSTRUCTION COMPANY 2G6301 SM 280 Cold plane pavement and place rubberized hot mix asphalt (gap graded). $813,427 45 04/16/12 05/09/12 $694,556 10.00 5.80
GRANITE CONSTRUCTION COMPANY 456201 Son 1 Construct soldier pile tie-back wall and widening roadway. $1,469,981 120 01/27/14 03/04/14 $1,388,398 9.00 9.00
GRANITE CONSTRUCTION COMPANY 185051 Ala 580 Construct soldier pile retaining wall. $2,797,303 450 250 A+B 07/07/14 08/19/14 $2,305,021.25 + 80 days $2,553,021 11.00 16.23
GRANITE CONSTRUCTION COMPANY 3G1201 Son 128 CONSTRUCT SOLDIER PILE WALL AND PLACE CULVERT. $1,319,180 120 10/13/14 11/19/14 $1,099,964 9.00 14.25
GRANITE CONSTRUCTION COMPANY Total $16,426,883 Total $12,784,991
GRANITE ROCK COMPANY 265601 SM 1 Bridge replacement , roadway and creek re-alignment $8,740,118 910 515 12/02/13 02/04/14 $7,147,138 12.00 12.10
GRANITE ROCK COMPANY 0G2221 SM 1,35,82,84,109,280  Construct curb ramps and sidewalk. $988,485 150 0 A+B 08/18/14 09/10/14 $896,243.00 + 77 days $1,134,943 7.00 8.14
GRANITE ROCK COMPANY 272041 SClI 280 Rehabilitate PCC and AC pavements, upgrade guardrails and signs. $5,792,678 100 A+B 09/22/14 10/29/14 $4,606,633.00 + 49 days $4,895,733 8.00 17.76
GRANITE ROCK COMPANY 4C2001 SClI 152 Cold plane and overlay, pedestrian ramp, replace loop detector $6,426,255 130 0 A+B 09/22/14 10/29/14 $4,438,637.00 + 44 days $4,759,837 8.00 8.50
GRANITE ROCK COMPANY Total $21,947,536 Total $17,937,651
HALF MOON BAY GRADING & PAVING INC 3A7201 SM 1 Install left turn channelization lane. $432,000 40 04/16/12 05/08/12 $355,262 13.00 16.40
HALF MOON BAY GRADING AND PAVING INC $432,000 $355,262
INTERMOUNTAIN SLURRY SEAL INC 2E4601 SCl 130 Place asphalt-rubber seal coat. $598,480 30 02/27/12 03/21/12 $751,751 5.00 5.00
INTERMOUNTAIN SLURRY SEAL INC 2E5501 SM,SCI 35 Place asphalt-rubber seal coat. $2,367,456 40 04/16/12 05/16/12 $2,978,879 3.00 3.00
INTERMOUNTAIN SLURRY SEAL INC Total $2,965,936 Total $3,730,630
JEFFCO PAINTING & COATING 3E5501 Nap,Sol 29, 80 Spot blast clean and paint all steel elements. $569,190 85 12/02/13 01/07/14 $452,275 5.00 9.50
JEFFCO PAINTING & COATING Total $569,190 Total $452,275
KEN'S WATER TENDER INC 357521 Son 1 Replace culvert and install rock slope protection. $342,422 45 05/20/13 06/19/13 $344,555 13.00 13.40
KEN'S WATER TENDER INC Total $342,422 Total $344,555
LEGG INC 2E2401 Ala 80,84,580 Treat bridge decks with methacrylate and replace joint seals $258,111 60 11/14/11 12/13/11 $256,772 5.00 6.00
LEGG INC 2E2601 Sol 80, 680 Methacrylate deck, replace joint seal, place polyester concrete. $977,048 65 03/05/12 04/04/12 $917,725 5.00 5.60
LEGG INC Total $1,235,159 Total $1,174,497
MAGGIORA & GHILOTTI INC 385701 Mrn 1 Replace culvert, install rock slope protection, and highway planting $332,890 285 250 09/04/12 09/26/12 $249,249 5.00 14.00
MAGGIORA AND GHILOTTI INC Total $332,890 Total $249,249
MARINA LANDSCAPE INC 294941 Ala,CC 24 Replacement Highway Planting and Irrigation. $2,524,266 1000 750 05/05/14 07/08/14 $2,358,530 3.00 5.66
MARINA LANDSCAPE INC Total $2,524,266 Total $2,358,530
MCK SERVICES INC 0G5301 Nap 29 Cold plane and resurface asphalt concrete pavement. $581,381 50 01/30/12 02/22/12 $349,726 5.00 5.20
MCK SERVICES INC 4C3511 Nap 128 Cold plane AC pavement and place rubberized HMA (gap graded). $517,280 25 12/27/11 02/01/12 $381,111 5.00 5.20
MCK SERVICES INC 2E4201 Sol 113 Cold plane asphalt concrete pavement and place hot mix asphalt (A). $667,171 30 02/27/12 03/20/12 $654,444 5.00 6.80
M C K SERVICES INC 2E6201 Ala 13 Replace asphalt concrete surfacing. $406,880 40 02/27/12 03/27/12 $337,777 5.00 7.00
MCK SERVICES INC 2E4901 SM 1 Rubberized hot mix asphalt (gap graded) overlay. $1,184,745 50 03/05/12 04/03/12 $1,147,415 3.00 3.00
M C K SERVICES INC 3E2901 SCl 82 Cold plane asphalt concrete pavement and place hot mix asphalt. $2,015,411 90 03/18/13 04/16/13 $2,004,181 3.00 3.90
MCK SERVICES INC 3E2201 Nap 29 Cold plane asphalt concrete pavement and place HMA (Type A). $1,035,830 35 02/18/14 03/11/14 $1,079,197 3.00 3.90
MCK SERVICES INC 3E3501 SClI 130 Cold plane asphalt concrete pavement and place hot mix asphalt. $659,670 30 03/24/14 04/22/14 $590,004 5.00 6.02
MCK SERVICES INC 4H4901 Ala 84 Cold plane AC pavement and place HMA (Type A) at spot locations. $820,293 35 03/24/14 04/22/14 $741,721 5.00 5.60
M C K SERVICE INC Total $7,888,661 Total $7,285,576
MIKE BROWN ELECTRIC CO 4A9231 SM 82,101 Install traffic operation system infrastructure. $8,737,820 240 03/05/12 04/03/12 $5,447,373 5.00
MIKE BROWN ELECTRIC CO Total $8,737,820 Total $5,447,373
MYERS AND SONS CONSTRUCTION LP 1A3201 CC 580 Replace bridge deck, const ret wall and conc barrier, and place HMA. $15,298,815 425 250 A+B 09/04/12 10/31/12 $15,654,676.00 + 175 days $17,107,176 7.00
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MYERS AND SONS CONSTRUCTION LP 3E5001 Sol 80, 113, 505 Treat bridge decks with methacrylate and replace joint seals. $864,091 70 12/16/13 01/28/14 $705,661 5.00 5.00
MYERS AND SONS / ACC JV 041001 SM,Ala 92 RESURFACE ORTHOTROPIC DECK AND ELECTRICAL UPGRADES. $28,052,382 250 A+B 06/30/14 09/09/14 $25,333,658.65 + 100 days $26,583,659 1.00
MYERS AND SONS CONSTRUCTION, LP 4H8501 SM 280,380 Treat bridge decks with methacrylate and replace joint seals. $712,363 920 12/01/14 01/07/15 $538,672 5.00 7.02
MYERS AND SONS CONSTRUCTION LP Total $44,927,650 Total $44,935,167
O C JONES & SONS INC 0A5351 Sol 12,80 Construct Br and RW, reconstruct weigh station and widen ramps. $56,452,332 420 250 Y 09/26/11 12/14/11 $44,373,429 + 170 days $44,373,429 5.00 5.60
O C JONES AND SONS INC 2908V1 Ala 580 Widen freeway, bridges, and HMA surfacing. $29,415,815 340 A+B 07/09/12 10/05/12 $27,586,055.20 + 340 days $31,156,055 1.00
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O C JONES & SONS INC 3E3701 Nap 29 Cold plane asphalt concrete pavement and place hot mix asphalt. $795,978 40 04/14/14 05/06/14 $699,857 5.00 5.66
O.C. JONES & SONS, INC. 4H2211 Ala 80, 580 Cold plane and HMA/RHMA overlay, PCC slab and guard rail replacement $11,531,355 300 A+B 11/03/14 01/15/15 $12,690,408.00 + 88 days $13,561,608 7.00 9.62
O C JONES & SONS INC Total $98,195,480 Total $89,790,949

O'DONNELL CONSTRUCTION INC 2E6901 Son,Nap,Mm 12,29,101,121,128 Treat bridge deck with methacrylate and replace joint seal. $536,927 70 12/10/12 01/16/13 $543,474 5.00 5.00
O'DONNELL CONSTRUCTION INC Total $536,927 Total $543,474

O'GRADY PAVING INC 1E2401 SM 1 Resurfacing with hot mix asphalt (bonded wearing course). $1,089,676 45 02/21/12 03/13/12 $1,140,952 3.00 3.00
O'GRADY PAVING INC 3E2401 SM 35 Cold plane asphalt concrete pavement and place hot mix asphalt. $315,560 30 04/21/14 05/13/14 $241,170 5.00 5.30
O'GRADY PAVING INC Total $1,405,236 Total $1,382,122

PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC 2E2301 CC Var Replace approach slabs and joint seals, and treat bridge deck. $1,552,256 110 07/09/12 08/08/12 $1,792,335 12.00 30.50

PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC Total $1,552,256 Total $1,792,335

PAVEX CONSTRUCTION DIVISION 0C8801 SClI 85 Grind and replace concrete pavement, and resurface highway. $10,605,761 50 Y 10/31/11 12/07/11 $7,756,527.00 + 50 days $7,756,527 7.00 7.20

PAVEX CONSTRUCTION DIVISION 0C8801 SClI 85 Grind and replace concrete pavement, and resurface highway. $10,605,761 50 Y 10/31/11 12/07/11 $7,756,527.00 + 50 days $7,756,527 7.00 7.20

PAVEX CONSTRUCTION DIVISION 2L1401 SM 84 Install centerline rumble strip. $661,165 80 03/05/12 03/28/12 $389,755 7.00 8.80

PAVEX CONSTRUCTION DIVISION 0G1401 SCI 85 Improve drainage facilities. $394,000 40 02/27/12 03/20/12 $301,000 11.00 12.00

PAVEX CONSTRUCTION DIVISION 2E6301 SM 84 Replace hot mix asphalt. $320,500 40 03/19/12 04/18/12 $253,357 5.00 9.30
PAVEX CONSTRUCTION DIVISION 2E5401 SM 82 Cold plane pavement and overlay with bonded wearing course. $2,416,160 50 04/16/12 05/08/12 $2,074,091 9.00 5.50

PAVEX CONSTRUCTION DIVISION 1G2001 Ala 880 Resurfacing with hot mix asphalt (open-graded) $413,034 920 06/11/12 07/10/12 $325,178 11.00 11.60

PAVEX CONSTRUCTION DIVISION 154201 SClI 85 Widen ramps, install ramp meters and traffic operation systems. $7,498,809 550 250 06/04/12 07/24/12 $5,982,484 10.00 10.50

PAVEX CONSTRUCTION DIVISION 2A4401 SCI 152 Place & widen HMA rdwy, const soil nail walls, RWs & left turn lane. $7,588,286 431 250 A+B 11/13/12 01/15/13 $7,884,557.00+ 181 days $8,884,582 10.00 11.00

PAVEX CONSTRUCTION DIVISION 4G4101 SM 280 Resurface asphalt concrete pavement. $825,490 55 04/02/13 04/23/13 $881,484 5.00 9.40
PAVEX CONSTRUCTION DIVISION 3G0201 SM 35 Construct Soldier Beam Retaining Wall. $783,939 27 A+B 09/09/13 10/09/13 $546,781.00 + 27 days = $598,081 6.00 16.50

PAVEX CONSTRUCTION DIVISION Total $42,112,905 Total $35,203,065

PETERSON CHASE GENERAL ENGINEERING CONSTRUCTION INC 1E3101 SF 101 Treat bridge decks with methacylate and replace joint seals. $906,588 105 11/07/11 12/07/11 $1,119,897 5.00 19.00
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC 3A7771 Ala,CC 80 Install overhead sign structures and traffic operations system $20,431,100 460 06/18/12 09/21/12 $13,490,449 1.80
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC 2E7501 SM 84,101,380 Treat bridge deck with methacrylate and replace joint seals. $883,633 100 12/24/12 01/29/13 $980,063 5.00 5.60
PETERSON CHASE GENERAL ENGINEERING CONSTRUCTION INC 3E5101 Ala VAR Treat bridge deck with methacrylate resin and replace joint seals. $1,460,408 140 A+B 04/21/14 05/20/14 $1,664,352.14 + 74 days $1,915,952 3.00 3.26
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC Total $23,681,728 Total $17,506,361

PROFESSIONAL CONSTRUCTION SERVICES INC 1E8201 CC 680 Portland Cement Concrete grinding, grooving and slab replacement. $1,357,600 80 03/26/12 04/17/12 $1,183,720 3.00 3.30
PROFESSIONAL CONSTRUCTION SERVICES Total $1,357,600 Total $1,183,720

vviagen ireeway, replace Overcrossings, dna reconstruct ramps/roaas.

RGW CONSTRUCTION 3A9211 Ala 880 $44,645,440 580 0 A+B 06/18/12 08/22/12 | $39,340,493.00 + 580 days $45,430,493 0.00

RGW CONSTRUCTION INC 3A9221 Ala 880 Widen mainline and bridge for HOV lane $24,496,654 625 250 06/25/12 10/12/12 $20,767,667 0.00

R G W CONSTRUCTION INC 4G1001 Ala 680 Ramp widening,ramp metering, TOS elements, and retaining walls $4,831,023 64 A+B 07/30/12 09/28/12 $ 4,683,998.20 + 64 days $5,131,998 3.00 4.20
RGW CONSTRUCTION INC 3E6301 Ala 880 Hot mix asphalt (open graded) overlay. $1,998,328 70 03/04/13 04/03/13 $1,560,018 8.00 8.20

VVIQEN roaawday 101 reangrimerit, SOl rndin walis drna soiaier pine wdir.

RGW CONSTRUCTION INC 2A4301 SCI 9 $5,525,652 350 08/19/13 09/24/13 $4,959,174 14.00 14.60

RGW CONSTRUCTION INC 2A6201 Sol 12 Widen shoulders and intersections and place HMA. $9,077,221 180 A+B 08/26/13 11/06/13 $6,790,317.85 + 180 days $8,241,478 11.00 2.30

RGW CONSTRUCTION INC 0A7101 Ala 880 Widen roads, reconstruct ramps with HMA, replace 2 conc overcrossings. $52,876,964 1170 250 09/30/13 03/18/14 $52,751,741 7.00 10.19
RGW CONSTRUCTION, INC. 450501 SCI 09 Construct Tie-Back wall, roadway, and drainage. $1,787,104 120 09/02/14 10/08/14 $1,854,455 8.00 10.19

RGW CONSTRUCTION, INC. 3G1601 cC 24 Construct multi-tired slope stressing system. $3,614,891 395 245 A+B 10/06/14 11/13/14 $3,166,107.35 + 104 days $3,606,859 5.00 5.70
R G W CONSTRUCTION INC Total $148,853,276 Total $144,303,884

ROADWAY ENGINEERING WORKS INC 4A9251 SM,SCI 82, 84, 101, 109, 114 Install traffic system infrastructure. $6,024,340 200 11/19/12 12/19/12 $5,061,779 0.00

ROADWAY ENGINEERING WORKS INC Total $6,024,340 Total $5,061,779

ROBERT A BOTHMAN INC 455901 SM 84 Construct tieback wall. $1,607,474 370 250 02/27/12 03/27/12 $1,351,541 11.00 4.90

ROBERT A BOTHMAN INC Total $1,607,474 Total $1,351,541

ROBERT J FRANK CONSRUCTION INC 3G7501 SM 92 CONSTRUCT ROCK SLOPE PROTECTION, DITCH LINING, AND INSTALL DRAINAGE $169,605 25 06/02/14 06/24/14 $123,036 12.00 12.63

ROBERT J FRANK CONSRUCTION INC Total $169,605 Total $123,036

ROBERT A BOTHMAN INC 485901 SM 84 Construct tieback wall. $1,607,474 370 250 02/27/12 03/27/12 $1,351,541 11.00 4.90

SHIMMICK CONSTRUCTION COMPANY INC 2G6701 SM 92 Replace Two Bridge Spans $6,565,773 170 01/23/12 02/22/12 $2,996,704 5.00

SHIMMICK CONSTRUCTION COMPANY INC Total $6,565,773 Total $2,996,704

STEVENS CREEK QUARRY INC 1G0701 SClI 9 Widen shoulders. $804,778 90 04/29/13 05/21/13 $684,210 4.00 7.69

STEVENS CREEK QUARRY INC Total $804,778 Total $684,210

SYNERGY PROJECT MANAGEMENT INC 2E4501 SM 35 Cold plane asphalt concrete pavement and place hot mix asphalt (HMA). $526,325 40 03/05/12 04/04/12 $336,892 5.00 6.00
SYNERGY PROJECT MANAGEMENT INC 2E6001 SClI 130 Cold plane asphalt concrete pavement and overlay with hot mix asphalt. $742,575 40 03/12/12 04/10/12 $614,198 5.00 5.20
SYNERGY PROJECT MANAGEMENT INC 2E4301 Nap 29 Cold plane asphalt concrete and overlay with hot mix asphalt. $828,404 30 03/05/12 04/10/12 $788,298 5.00 5.00
SYNERGY PROJECT MANAGEMENT INC 2E5901 Son 12 Cold plane asphalt concrete pavement and overlay with hot mix asphalt. $940,430 50 03/12/12 04/17/12 $689,200 5.00 5.10
SYNERGY PROJECT MANAGEMENT INC 2R9901 Ala 13 Cold plane and place bonded wearing course. $1,410,550 45 03/12/12 04/17/12 $1,273,003 3.00 3.30
SYNERGY PROJECT MANAGEMENT INC Total $4,448,284 Total $3,701,590

TABER CONSTRUCTION INC 3A7761 Ala,CC 80 Widen ramps and install ramp metering system. $5,985,645 375 0 06/18/12 08/24/12 $5,916,964 0.00

TABER CONSTRUCTION INC 014101 Ala 5785 Construct SFOBB warehouse. $14,935,999 720 365 05/05/14 06/24/14 $14,234,058

TABER CONSTRUCTION INC Total $20,921,644 Total $20,151,022

TEICHERT CONSTRUCTION 4A0101 Sol 80 Replace Exist Conc Pvmt, HMA surfacing and upgrade MBGR. $44,432,707 197 A+B 07/23/12 09/26/12 $37,940,301.80 + 197 days $40,008,802 0.00

TEICHERT CONSTRUCTION Total $44,432,707 Total $40,008,802

TOM MAYO CONSTRUCTION INC 2E5201 Sol 220 Cold plane asphalt concrete pavement and place HMA (A). $608,245 30 02/27/12 03/21/12 $559,835 5.10
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED TO | EA | co | RTE | WORK DESCRIPTION | ENGR'S EST | WD | PE | A+B | AD | BO | A+B BID | BID AMT OR "A" AMT | U/DBE GOALS | DVBE GOALS | DBE CERT | DVBE CERT
TOM MAYO CONSTRUCTION INC Total $608,245 Total $559,835
TOP GRADE CONSTRUCTION INC 2A2601 SClI 152 Realign roadway and signalize intersection. $2,550,000 90 12/27/11 01/25/12 $2,028,740 11.00 11.70
TOP GRADE CONSTRUCTION 292261 Ala 80 Construct multi-purpose trail & bikeway,with ret wall. $6,661,028 850 750 A+B 03/12/12 05/01/12 $4,908,885.00 + 100 days $5,448,885 10.00 24.30
TOP GRADE CONSTRUCTION INC 2E0701 SCI 82 Cold plane and place hot mix asphalt (open graded). $1,919,645 90 04/02/12 04/25/12 $1,642,885 11.00 4.30
TOP GRADE CONSTRUCTION INC 151131 Ala 238,580 Install ramp metering and TOS elements. $7,316,470 350 0 07/16/12 09/12/12 $5,395,885 10.00 3.40
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED TO | EA | co | RTE | WORK DESCRIPTION | ENGR'S EST | WD | PE | A+B | AD | BO | A+B BID | BID AMT OR "A" AMT | U/DBE GOALS | DVBE GOALS | DBE CERT | DVBE CERT

TOP GRADE CONSTRUCTION INC Total $18,447,143 Total $14,516,395
TRAFFIC DEVELOPMENT SERVICES INC 2E7701 a,SF,SM,SCl,Sol,S¢ 17,24,37,80,87 etc Upgrade Xenon CMS to LED modules. $789,450 70 04/23/12 05/16/12 $626,613 5.00 100.00
TRAFFIC DEVELOPMENT SERVICES INC Total $789,450 Total $9,120,510
TRUESDELL CORPORATION OF CALIFORNIA INC 2E7201 CC,Sol 4,12,505,680,780 Methacrylate bridge decks, replace joint seals and approach slabs. $409,597 70 12/10/12 01/23/13 $458,458 5.00 5.10
TRUESDELL CORPORATION OF CALIFORNIA INC 2E7601 SF,SM 1,280 Treat bridge deck with methacrylate and replace joint seal. $544,417 920 01/28/13 02/26/13 $487,487 5.00 5.20
TRUESDELL CORPORATION OF CALIFORNIA INC 2E7101 SClI 82,85,87,101,152,237  Treat bridge deck with methacrylate and replace approach slabs. $1,161,120 95 12/31/12 01/30/13 $1,373,373 3.00 3.00
TRUESDELL CORPORATION OF CALIFORNIA INC Total $2,115,134 Total $2,319,318
VINTAGE PAVING COMPANY INC 2E5801 Nap 128 Cold plane asphalt concrete pavement and place hot mix asphalt. $1,082,720 50 02/27/12 03/20/12 $1,014,355 3.00 3.20
VINTAGE PAVING CO INC 0G3101 Son 121 Install rumble strips. $290,120 40 06/04/12 06/26/12 $267,629 13.00 17.70
VINTAGE PAVING CO INC 3A3301 Son 12 Widen shoulder and install traffic signal. $901,511 370 250 09/17/12 10/24/12 $889,673 13.00 50.70
VINTAGE PAVING CO INC Total $2,274,351 Total $2,171,657
WEST BAY BUILDERS INC 003941 CC 580 Remove portion of exist bldg, construct building & ret wall.. $3,130,785 600 250 09/17/12 10/17/12 $4,166,676 3.00 13.00
WEST BAY BUILDERS INC Total $3,130,785 Total $4,166,676
WESTERN STRUCTURES 3E4701 SM,SF 1,92,101,280 Treat bridge decks with methacrylate and replace joint seals. $537,222 150 A+B 04/21/14 06/10/14 $559,285.00 + 73 days $697,985 5.00 100.00
WESTERN STRUCTURES Total $537,222 Total $697,985
WINDSOR FUEL COMPANY 2E5101 Mrn 1 Bonded wearing course (gap graded) overlay. $3,380,851 70 04/09/12 05/02/12 $3,839,673 3.00 3.20
WINDSOR FUEL COMPANY 2E2701 Son 12 Cold plane asphalt concrete and bonded wearing course overlay. $821,476 45 03/19/12 04/24/12 $649,442 5.00 8.60
WINDSOR FUEL COMPANY 2E5301 Son 1 Bonded wearing course overlay. $2,697,605 60 04/16/12 05/09/12 $2,898,741 3.00 3.90
WINDSOR FUEL COMPANY 2E5601 SM 101 Hot mix asphalt (bonded wearing course -gap graded) overlay. $3,248,947 80 04/16/12 05/15/12 $3,729,500 3.00 3.40
WINDSOR FUEL CO 3E3201 Son 121 Cold plane asphalt concrete pavement and place hot mix asphalt (A). $461,369 35 03/18/13 04/17/13 $433,607 5.00 5.10
WINDSOR FUEL CO 3E2801 Sol 84 Bonded wearing course-gap graded overlay. $989,050 50 03/04/13 03/26/13 $883,792 5.00 6.70
WINDSOR FUEL CO 3E6101 Son 12 Cold plane asphalt concrete pavement and overlay with RHMA (BWC-G). $710,570 40 03/25/13 04/24/13 $698,242 5.00
WINDSOR FUEL CO 3E3001 SM 84 Cold plane asphalt concrete and overlay with bonded wearing course. $2,126,800 50 03/25/13 04/26/13 $2,052,043 5.00 11.20
WINDSOR FUEL COMPANY 3E3601 Sol 37 Cold plane pavement and place rubberized hot mix asphalt. $1,910,317 60 04/14/14 05/13/14 $1,626,850 3.00 4.30
WINDSOR FUEL COMPANY 4H5701 Son 12 Resurfacing with Rubberized Bounded Wearing Course. $2,247,000 50 04/21/14 05/20/14 $2,383,119 7.00 9.18
WINDSOR FUEL CO Total $18,593,985 Total $19,195,009

Grand Total $1,741,350,683 Grand Total $1,554,982,179

KEY: NEXT PAGE

KEY:
EA Expenditure Autorization (Project's Contract Number)
RTE State Route Project is Located On
CO County in Which Project is Located
ENGRS EST State's Engineer's Estimate of the Cost of Construction
WD The Number of Working Days for the Contract (Including Plant Establishment Days, if Applicable)
PE Number of Working Days for Plant Establishment
A+B A"Y"in this Column Indicates Project Working Days ("B" portion) Subject to Bidding (In Addition to Project Cost ("A" portion)). When Subject to Y Bidding, the "WD" Above are Maximum Number of Working Days Biddable
AD Date Project was Advertised
BO Scheduled Bid Opening Date
A+B BID The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)
* * next to the number in the "DBE Cert" field designates that the number represents a submitted utilization under the race neutral program - not an actual commitment
Bid AMT OR "A" AMT Dollar Value of Low Bid; for Y Projects this is Only the "A" Portion (Cost of Construction) of the Y Bid
DBE GOALS Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DVBE GOALS Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DBE CERT % Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
DVBE CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
AWARDED DATE Date Project was Awarded to Low Bidder
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED DATE

02/07/14

11/13/12
05/20/13
02/12/14

04/30/12
05/10/12

11/05/12
05/29/14

01/09/14
08/26/14

03/21/12
07/26/12
08/31/12
11/26/12
05/06/13
04/02/14
05/29/14
05/29/14
08/12/14

05/25/12
12/24/12

03/19/13
02/27/14

03/20/12

05/20/13

09/18/13

10/09/14

09/26/14

02/03/12

03/20/12

11/27112

11/16/12

04/11/12

09/12/14

06/11/13

03/21/13
04/10/14

05/16/12

03/26/14

11/02/12

10/29/12

06/01/12
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED DATE
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED DATE

06/18/12
10/29/12
03/19/14
10/08/14

03/14/13

11/16/12
11/19/12
10/30/13
04/23/14
01/16/15

04/11/14

12/19/12
07/01/13

10/01/12
10/15/12

04/30/13
02/12/14
09/23/14

03/13/13

02/27/12

03/29/12
10/07/13

06/06/13
06/06/13

04/29/13
06/05/13
09/12/14

05/03/12
01/27/15

01/26/12
02/03/12
11/0112
11/01/12
11/08/12
11/02/12
05/21/13
01/30/14

01/11/12
01/11/12
03/27/12
05/07/12
06/27/12
09/14/12
10/04/12
10/15/12
11/20/12
12/03/12

12/14/12
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED DATE
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED DATE

06/19/14
06/25/14
06/25/14
10/22/14
111714
12/18/14

02/16/12
01/14/14
04/16/14
10/31/14

12/27/12
02/06/13
10/24/13
10/28/13
05/29/14
08/22/14
09/19/14
02/23/15
03/09/15

05/21/12
06/21/12
04/11/14
09/19/14
12/12/14

03/10/14
10/08/14
11/25/14
12/03/14

05/31/12

04/16/12
06/06/12

01/21/14

07/09/13

02/01/12
04/26/12

11/02/12

08/06/14

03/19/12
03/15/12
04/06/12
04/11/12
04/25/12
06/18/13
03/24/14
05/15/14
06/17/14

04/25/12

02/22/13
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED DATE
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED DATE

05/22/14
02/18/15

02/20/13

04/18/12
06/04/14

08/30/12

01/05/12
01/05/12
04/12/12
04/13/12
05/09/12
06/28/12
07/31/12
08/28/12
03/22/13
05/17/13
12/18/13

03/21/12
10/12/12
04/03/13
06/05/14

06/19/12

09/14/12
11/08/12
11/16/12
04/26/13
11/19/13
01/23/14
04/30/14
11/05/14
12/12/14

01/28/13

04/25/12

07/16/14

04/25/12
03/12/12

06/14/13

04/25/12
04/27/12
04/27/12
05/03/12
05/04/12

09/10/12
07/29/14

10/26/12

04/06/12
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED DATE
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MARCH 12 2015

AWARDED DATE

06/18/12

02/14/13
03/19/13
03/28/13

04/09/12
07/10/112
12/14/12

12/05/12

06/24/14

05/30/12
05/23/12
06/08/12
06/25/12
05/03/13
04/11/13
05/20/13
05/30/13
06/04/14
06/11/14
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UPGRADE TO STANDARD THE EXISTING
EXPRESSWAY WIDENING - SEGMENT 2 SOU
INSTALL SIDEWALK, SITE FURNISHINGS, SIGNS, NATIVE PLANTIN(

INSTALL SIDEWALK, SITE FURNISHINGS, SIGNS, NATIVE PLANTIN(

CONSTRUCT SHOULDERS AND STEEL SOLDIER PILES WITH PILE |

CONSTRUCT ROADWAY RETAINING SYSTEM



upgrade to standard the existing
expressway widening - segment 2 sou

install sidewalk, site furnishings, signs, native planting,

install sidewalk, site furnishings, signs, native planting,

construct shoulders and steel soldier piles with pile cap

construct roadway retaining system

construct soldier pile retaining wall.

resurface orthotropic deck and electrical upgrades.
compaction grouting and pcc pavement replacement.
seismic retrofit.

rehabilitate pavement.

construct curb ramps and sidewalk.

replacement highway planting.

irrigation

irrigation

construct soldier pile wall, & repailr concrete pavement and shoulder.

construct retaining wall, planting, and modify lighting.
remove bridge (portion) and salvage bridge elements



EA

CTC VOTE
DATE

0J9401




SM-101/280/380 MVP'S, Gore Paving, TOS & Lighting @ 11
Locations —-- Construct Seven MVPs on Routes 280 (1) & 380 (7);
Pave Three Gore Areas on Route 101; Install Two Cl-6 Gates on
Route 380; & Install TOS R101 —-- Remove Crash Cushion (24 Ea);
Roadway Exc (1,100 CY); Class 2 AB (210 CY); HMA (Type A; 50
Tons); Ligquid Asphalt (Prime Coat; 50 Tons); Minor Concrete
(Curb; 7 CY :: Brushed; 16,200 SF :: Stamped; 7,800 SF); 8'
Chain Link Gate (Type CL-6; 4 Ea); Crash Cushion (Sand Filled;
28 Ea); Maintain Existing TOS (LS); TOS (14 Loop Detectors; LS);
Lighting &Sign Illumination (LS); & Modify Lighting (Location 8;
LS)



4G591
1J8401
4H8101
2G410
1G830
297621

SM
Mrn
Nap,
Ala
SM
Ala

280 Repair &

1

Rehab F

29, 37, Repair/ |
680 Replace
92, 280 UPGRA  $3,444,000

84

EXPRE!

$772,000
$770,000
$944,000
$890,000

$46,517,000

1155
45
70
45

200

400

1095



Y

12/12/2014
1/9/2015
1/22/2015
1/29/2015
2/2/2015
3/20/2015



